
To: Council 
Date: June 21, 2007 
Re: Public Works/ACM Report 
From: Tex Bradford 
 
 The electric department has a new lineman coming to us from Eastern Colorado. 
Robert Paulsen has over twenty years of experience beginning his career in north Eastern 
Nebraska. With the addition of Robert the electric crew is fully staffed. The electric 
vehicle is here and we will have it at the City picnic as well as city fest for viewing, rides, 
and etc. If you have not had an opportunity to take it for a spin please do so. We will be 
collecting data over the next year for comparisons of emissions in relation to a gas 
vehicle and kWh’s produced by coal generation. A comparison of fuel cost will also be 
part of the process as well as functionality of the vehicle. I will be applying for grant 
money from the Municipal Energy Agency of Nebraska (MEAN) to help us offset some 
cost if I am successful in receiving some funding. The electric infrastructure is complete 
at the County RV site and the crew is nearing completion of the overhead line located on 
Vulcan conversion to an underground line.  
 
 The water/sewer department equipment building is complete with a few minor 
fixes left to finish. Equipment and etc. will be moved into the building as schedules 
allow. Trees have been planted along the fence line of city property on West Virginia and 
they help to lessen the visual effect of the mud fence previously placed there. The crew 
has been repairing faulty water and sewer lines. Asphalt patching begins this week where 
this work has taken place around town. We are pursuing the plan to repair the irrigation 
canals on N. Main. We have had no luck with having a company access the ditches and 
make a recommendation as how to precede. Recently a local business owner told me that 
he had experience in concrete restoration and has a crew who can perform the work. I 
will be following up with him and keep you informed. We hope to have the work done 
after the Labor Day Holiday.  
 
The Hwy 50 and Hwy 135 project is moving forward. So far I believe it is progressing as 
well as can be expected. We may see some asphalt being laid north of town around the 
16th of July. Roto milling of Hwy 50 and Hwy 135 may start around the same time. I’ll 
keep you informed as things progress. 
 
Rio Grand has been paved with some additional asphalt to be laid at some intersections. It 
amazes me that the contractor did not complete the job while he was there. By contract 
the contractor has until the end of June to be complete. South 14th Street is about ready to 
be turned over to the asphalt contractor. The completion date is also the end of June. The 
pace will have to pick up if they meet the dead line. Terry Zerger and I are doing what we 
can to get the contractors to complete these projects. Curb and gutter are to be poured on 
West Georgia in the next week or so I am told. After the concrete cures we will see about 
getting the asphalt laid. The overlay project for 11th street and Spruce has begun. Roto 
milling was completed last week. City crews began removal of sections of curb and 
gutter on these streets that is beyond repair this week. A contractor is to begin forming 
and pouring replacement concrete next week. When the concrete cures we will schedule 



for the overlay. The asphalt will be several weeks out I think. We will schedule for the 
Vulcan Street widening and rebuild in the next few weeks as well.  
 
If you have questions are comments please give me call. 
 
 
Thanks, 
 
Tex 
 
 


